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This Week’s Activities 
• Continue drilling and grouting in the gallery after vacation break 

(30 June—3 July) 
• Continue sonic drilling and installation of PVC casing on the 

embankment after vacation break 
• Continue rock coring and rock production drilling after vaca-

tion break  
• Continue pressure testing and grouting on the embankment 

after vacation break 
• Continue to drill, blast, and compact shot rock in Halcomb's 

landing parking lot, Phase III and extension and area behind the 
new comfort station. 

• Continue excavation on boat ramp access road and haul opera-
tions to the new Power House Road 

• Continue concrete forming and placement on the new boat 
ramp. 
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Foundation Grouting.  ACT continued the drilling 
operation parallel to the dam in the gallery. This 
will supplement the down stream grout line in the 800’ 
critical reach. A total of 43 holes have been drilled and 
29 grouted. Boart Longyear continued drilling the over-
burden and setting casing with the two sonic rigs.  A total 
of 229 holes have been drilled and cased on the embank-
ment.  Grouting operations continued as well bringing 
the total number of holes grouted to 38.  All primary 
holes in the critical wraparound section have been 
grouted with a total of over 12,000 gallons of grout in 
the ground.  Rock coring with the LF90 & production 
rock drilling with the Cubex drills continued.   

 

 
Halcomb's Landing.   VCI-Doyon continued to drill, 
blast, haul, and compact rock in the parking lot (Phase 3 
area), at the new Powerhouse Road location, and the 
area behind the new comfort station. Excavated on the 
boat ramp access road and continued to haul to the new 
Power Plant Road.  Construction on the new boat ramp 
continued. Lanes 1 and 2 are 100% complete; lanes 3 and 
4 are approximately 91% complete.  The ramp was 
opened Saturday evening and Sunday only for public use.   
It is also expected to be open for the Fourth of July holi-
day.  

This morning the pool level was 
680.46. The discharge plan re-
mains the same, about 700-800 
cfs. The releases are being made 
through the sluices. The basin 
did get some rain in the last 
seven days and this resulted in a 
little extra water in the main-

stream projects. It is more beneficial 
to release this water over a longer 
period with small increases. The 
Cumberland Fossil plant has seen a 
downward trend in their tempera-
tures as a result. There is no signifi-
cant rain in the forecast over the 
next five days. 

Wolf Creek Dam 
Weekly Update 

The rock excavation continues at Halcomb’s Landing 


